CALIFORNIA

High-Speed Rail Authority

Data through April 30, 2020

Total Project Expenditures with Forecasts
June 2020 Report

[ Administrative Budget

1Data for Administrative Budget for FY2006-07 and FY2007-08 are per the Governor's

Submitted State Match to ARRA

Submitted

Fiscal Year Notes Approved Amount Pending Aproval Total Submitted
FY2010-FY2014 $ 102,100,000 | $ - $ 102,100,000
FY2014-FY2015 $ 171,286,474 | $ - $ 171,286,474
FY2015-FY2016 $ 6,411,319 | $ - $ 6,411,319
FY2016-FY2017 $ 13,291,394 | $ - $ 13,291,394
FY2017-FY2018 $ - $ - $ -
FY2018-FY2019 $ 183,615,240 | $ 612,317,327 | $ 795,932,567
FY2019-FY2020 $ - $ 326,091,835 | $ 326,091,835
TOTAL (to date) 12 $ 476,704,427 | $ 938,409,162 | $ 1,415,113,589

State Match Liability

Fund Type Notes Total Obligation Spend To Date Remaining Balance % Spend to Date
(B) ©)=(A-B) (®)=(B/A)
Federal Funds
ARRA 11 $ 2,552,556,231  $ 2,547,060,157 $ 5,496,074 99.8%
FY10 $ 928,620,000 $ - $ 928,620,000 0.0%
Federal Funds TOTAL $ 3,481,176,231 $ 2,547,060,157 $ 934,116,074 73.2%
State and Local Match to Federal Grants
State to ARRA 11,12 $ 2,496,381,225 $ 476,704,427 $ 2,019,676,798 19.1%
Local to ARRA 11 $ 4,100,000 $ - $ 4,100,000 0.0%
State to FY10 $ 359,805,000 $ - $ 359,805,000 0.0%
State Funds TOTAL $ 2,860,286,225 $ 476,704,427 $ 2,383,581,798 16.7%
TOTAL $ 6,341,462,456  $ 3,023,764,584 $ 3,317,697,872 47.7%

reconciled. As part of these reconciliation efforts, the Admin expenditures for FY2006-

2For years prior to FY2010-11, all costs for the Administrative Budget are displayed in

3Project Delivery Support: expenditures that are a re-categorization of Administrative
costs to Project Development costs based on support staff working on project delivery

Electrification Project) and South (| quardt Grade ion Project).

5 Expenditures reflect paid invoices, invoices received and processed but not yet paid,
material estimated costs for work performed but not yet paid, and adjustments to set

6 Gray cells indicate the section was not under contract during that period or line item
7 Historical expenditures have been updated as a result of reconciliation efforts from
CalSTARS to FI$Cal conversion, (2) EcoSys system development for a single unified
program database, and (3) the 2018 Baseline development process. FY2018-19

expenditures may fluctuate month over month due to prior period adjustments for year

8 The forecasts are reviewed throughout the fiscal year and will be updated quarterly or

Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Apr) to Date (May - Jun) FY2019-20 Total .
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Admin, Support and Local
1970 - Administration 1,2 $ 62,380,965 $ 18,563,815 $ 17,955,028 $ 17,335431  $ 20,516,453 $ 21,387,744 $ 19,379,480 $ 20,444,214 $ 197,963,130 $ 17,024,803 $ 214,987,933 $ 11,149,744 $ 28,174,547 $ 226,137,677
1980 - Public Information & Communications 2 s 3,629,624 $ 95,440 $ 500,000 $ 103533 $ 411,233 $ 157,064 $ 40214 $ 97,705 5035013 $ 82393 5117,406_ $ 417,607 _$ 500,000 $ 5535013 | g4qet past years actuals. However, all admin expenditures are currently being
TOTAL 1,2 $ 66,010,589 $ 18,659,254 $ 18,455,028 $ 17,438,964 $ 20,927,686 $ 21,545,009 $ 19,419,694 $ 20,541919 $ 202,998,143 $ 17,107,196 $ 220,105,339 $ 11,567,351 $ 28,674,547 $ 231,672,690
[Support Funding for Project Delivery 07 to FY2011-12 have been updated.
Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FVZS:)B»lQ (Jul(;)kpr) (C;o (DAE]le(B) (Ma)(’E;)Jun) (FE‘{ZPBl]g}Z[?) - T{t;l]a|(E] Program 1970. Program 1975 and 1985 are included in Program 1970 total.
= (A)+ =(B)+ =(A)+H
Project Delivery Support 3 $ 4,096,401 $ 2479534 $ 4083271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 § 75,367,076 $ 15,767,537 $ 01,134,613 $ 1,232,463 $ 17,000,000 $ 02,367,076 |  Expenditures for all years were paid for through multiple fund sources.
TOTAL $ 4,096,401 $ 2,479,534 $ 4,083,271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000  $ 16,888,870  $ 75,367,076 $ 15,767,537 $ 91,134,613 $ 1,232,463 $ 17,000,000 $ 92,367,076
[Local Assistance tasks.
Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative 4LLocal Assistance includes Bookend Projects in the North (Peninsula Corridor
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Apr) to Date (May - Jun) FY2019-20 Total g
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(A+(E)
Bookend - North 4,6 $ 78,044,654 $ 78,044,654 $ 50,626,813  $ 128,671,467 $ 34,373,187 $ 85,000,000 $ 163,044,654
Bookend - South 4,6 $ 14,147,000 $ 14,147,000 $ 7,703,667 $ 21,850,667 $ 6,446,397 $ 14,150,064 $ 28,297,064
TOTAL 5 $ - $ - $ - $ - $ - $ - $ - $ 92,191,654 $ 92,191,654 $ 58,330,480 $ 150,522,134 $ 40,819,584 $ 99,150,064 $ 191,341,718
\Pro]ect Development and Construction
. . Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Project Development Section Phase | Notes FY2011.12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Apr) to Date (May - Jun) FY2019-20 Total .
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Project Development and Construction
San Francisco - San Jose $ 20,404,886 $ 218,453 $ 127,593 $ - $ 5,710,051 $ 9,616,622 $ (2,527,846) $ 5,258,902 $ 38,808,661 $ 2425492 $ 41,234,153 $ 1,532,283 $ 3,957,775 $ 42,766,436
San Jose - Merced 6 $ 1,903,767 $ 13517375 $ 56,524,670 $ 10,349,685 $ 82,295,497 $ 3,053,965 $ 85,349,462 $ 5,164,863 $ 8,218,828 $ 90,514,325
Merced - Fresno $ 25105774 13415754 $ 10530535 $ 1,621,100 $ 9679 $ - s 395,763 $ -8 51,078,606 $ -8 51078606 $ -8 & 51078.606 | ior period estimated costs to actual.
Fresno - Bakersfield $ 101,664,437  § 378,385 $ 2,882,987 $ 4,359,495 $ 44888 $ 474940 $ 21,946,634 $ - $ 131,751,765 $ - $ 131,751,765 $ - $ = $ 131,751,765
Bakersfield - Palmdale $ 2,536 $ - $ 30,861 $ 6,168,642 $ 19,440,428 $ 15,152,066  $ (5,729,319) $ 4,232,436 $ 39,297,649 $ 4,412,577 $ 43,710,226 $ 1,908,128 $ 6,320,705 $ 45,618,354
Locally Generated Alternative (LGA) 6 $ 260,941 $ 2,451,748 $ 18,799,054 $ 1,045,339 $ 22,557,083 $ 367,391 $ 22,924,474 $ 413,197 $ 780,588 $ 23,337,671 was not applicable during that fiscal year.
Palmdale - Los Angeles 9 2,660,105 $ 6,061,452 $ 12,167,545 11,613,587 $ - $ - $ - $ - $ 32,502,688 $ - $ 32,502,688 $ - $ - $ 32,502,688
Paimdale - Burbank 6.9 $ 31,356,489 $ 21,032,178 $ 11,800,053 $ 5,962,376 $ 70,151,096 $ 3,180,659 ' $ 73,331,755 $ 4,212,035 ' $ 7,392,694 $ 77,543,790 multiple Authority initiatives including: (1) State Accounting System Upgrade:
Burbank - Los Angeles 6,9 $ 7.363,754 $ 7.869,013 $ 3,640,955 $ 3,497,717 $ 22,371,439 $ 1,766,712 $ 24,138,151 $ 1541541 $ 3,308,253 $ 25,679,692
Los Angeles - Anaheim $ 13,377,011 § 2,810,872 $ 1,609,467 $ 1,904,414 $ 2,660,729 $ 8,063,880 $ 6,523,042 $ 3,515,113 $ 40,464,528 $ 2,559,859 $ 43,024,387 $ 6,089,326 $ 8,649,185 $ 49,113,713
Central Valley Wye $ 41,096,366 $ 9,366,523 $ 8592622 $ 6,390,177 $ 6835419 $ 4427887 ' $ (34,550,957) $ 868,172 $ 43,026,209 $ 805,785 $ 43,831,994 S 704,574 $ 1,510,359 $ 44,536,568
Resource Agency $ 22,283,434 g 16,471,261 $ 20,822,016 $ 5,251,348 $ 14,862,407 $ 41,519,411 § 26,077,333 $ 15,693,011 $ 162,980,221 $ 8,170,616 $ 171,150,837 $ 51,470,318 $ 59,640,934 $ 222,621,155
Legal - PD $ 382550 $ 473999 $ 3242559 $ 5,268,857 $ 8,764,894 $ 6,966,776  $ 3,970,815 $ 2,806,500 $ 31,876,950 $ 681,921 $ 32,558,871 $ 9,486,585 $ 10,168,506 $ 42,045,456 end activities.
SCISAP $ 1152254 g 127,994 $ 161,309 $ 550,216 $ 1,761,716 $ 4,689,745 $ 981,314 $ 478,811 $ 9,903,359 $ 988,060  $ 10,891,419 $ 3,039,093 $ 4,027,153 $ 13,930,512
SWCAP 6 $ 659,952 $ 17,920 $ - $ - $ - $ - $ 677,872 $ - $ 677,872 $ - $ - $ 677,872
NorCal Interconnections 6 $ - s - s - s 400,000 ' $ 400000 $ 400,000 | 3 needed once they are approved by Program Delivery.
Rail Delivery Partner 10 $ 56,567,567  $ 39,767,051 $ 35 923 % 1,412,753 $ 29,341,067 $ 39,983,795 $ 31,559,088 $ 32,592,596  $ 266,546,840 $ 23273413 $ 289,820,253 $ 257,214 $ 23,530,627 $ 290,077,467 ¢ Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical
Project Development Section Phase Il expenditures were tracked as Palmdale - Los Angeles.
Sacramento - Merced $ 2,092,018 $ 1,928,995 $ 2,048,229 $ 393451 $ 437,787 $ 207,344 $ -3 -8 7,107,824 $ -8 7,107,824 ' $ -8 -8 7,107,824 10 Rail Delivery Partner lines include Project Management Team expenditures.
Altamont Pass $ 13,978,292 § 1,306,308 $ 194,418 $ 191,763 $ 1,388,831 $ 1,291,617 $ 5,172,874 $ - $ 23,524,104 $ - $ 23,524,104 $ - $ - $ 23,524,104
Los Angeles - San Diego $ 4,256,304 ¢ 1,620,994 $ 162,969 $ 663,372 $ 1,385,165 $ 1,495,791 $ 374,617 $ - $ 9,959,211 $ - $ 9,959,211 $ - $ = $ 9,959,211
Rail Delivery Partner - Phase I 6 $ 867 $ - $ - $ - $ 867 $ - $ 867 $ - $ = $ 867
Project Development TOTAL $ 305,023,534 $ 93,948,039  $ 98,555,983  $ 45,807,095 $ 133,528,880 $ 178,760,189 $ 144,958,091  $ 86,300,659  $ 1,086,882,470 $ 51,686,450 $ 1,138,568,919 $ 86,219,157 $ 137,905,607 $ 1,224,788,077
Construction Program
Design-Build Contract Work 6 $ 79,367,382 $ 101,202,784 $ 398,124,232 $ 395,444,569 $ 436,232,684 $ 402,876,251 $ 1,813,247,902 $ 747,326,362 $ 2,560,574,264 $ 47,877,823 $ 795,204,185 $ 2,608,452,087
SR 99 6 $ 2,250,462 $ 11,141,399 $ 18,262,602 $ 38,108,106 $ 78,290,895 82,252,837 35,802,210 $ 266108512 $ 9,450,161 ' $ 275,558,673 $ 14,541,327 $ 23,991,488 $ 290,100,000
Project Construction Management 6 $ 55748 $ 4,710,835 $ 9,506,511 $ 20,027,192 $ 31,710531 $ 51,777,995 $ 45,199,369 $ 162,988,181 $ 47126572 $ 210,114,753 $ 9,521,367 ' $ 56,647,939 $ 219,636,120
Real Property Acquisition 6 $ 566,892 $ 66,629,916 $ 251,428,646 $ 281,510,716 $ 199,849,975 $ 254,093,376 $ 80,233,714 $ 1,134,313235 $ 98,838,028 $ 1,233,151,263 $ 30,291,193 $ 129,129,221 $ 1,263,442,456
Environmental Mitigation 6 $ 10,000,000 @ $ 1,594,327 $ 358,943 $ 43,274,738 $ 9,592,357 $ 7,627,393 $ 72,447,758 $ 22,209,817 $ 94,657,575 $ 28,382,283 $ 50,592,100 $ 123,039,858
Hazardous Waste Provisional Sum 6 $ = $ - $ = $ 6,016,585 $ 6,016,585 $ 6,016,585
Resource Agency 6 $ 333,561 $ 291,990 $ 217,764 $ 59,993,514 $ 3,802,204 $ (49,219,981) $ 9,199,856 $ 24,618,908 $ 1,316,896 $ 25,935,804 $ 24,973,130 $ 26,290,026 $ 50,908,934
Third Party Contract Work 6 $ 5577 $ 88 $ 1,652,092 $ 7,838,578 $ 13,874,255 $ 40,862,760  $ 23,433,551 $ 87,666,901 $ 47,113,229 $ 134,780,130 $ 60,483,968 $ 107,597,197 $ 195,264,098
Project Contingency 6 $ - $ - $ - $ 7,887,460 $ 7,887,460 $ 7,887,460
Stations 6 $ - $ - $ = $ 1,148,253 $ 1,148,253 $ 1,148,253
Communication and Signaling 6 $ - $ - $ - $ - $ = $ -
Electric Traction 6 $ = $ - $ = $ - $ = $ -
Heavy Maintenance Facility 6 $ - $ - $ - $ - $ = $ -
Merced-Fresno (Preliminary ROW) 6 $ 2,136,285 $ 3,906,981 $ $ - $ 31,349 $ $ 6,074,615 $ - $ 6,074,615 $ - $ = $ 6,074,615
Fresno-Bakersfield (Preliminary ROW) $ 3,208 $ 3,427,286 $ 7,417,968 $ 1,686,460 $ - $ 335825 $ - $ - $ 12,870,747 $ - $ 12,870,747 $ - $ - $ 12,870,747
Bakersfield - Palmdale (Preliminary ROW) 6 $ = $ 6,131,312 $ 6,131,312 $ - $ 6,131,312 $ 6,131,312
Rail Delivery Partner - Phase | 6 $ 38,350,908 $ 40,335,369 $ 68,725,526 $ 75,600,062 $ 116,347,277 $ 87,873,915 $ 427,233,057 $ 56,491,879 $ 483,724,936 $ 24,752,328 $ 81,244,207 $ 508,477,264
Early Train Operator 6 $ 1,714,693 $ 5,604,903 $ 7,319,596 $ 8,587,397 $ 15,906,993 $ 4,566,619 $ 13,154,016 $ 20,473,612
Legal 6 $ 451,405 $ 54,065 $ 4,172,957 $ 3,354,450 $ 7,474,982 $ 7,319,277 $ 22,827,137 $ 3,231,375 $ 26,058,512 $ 8,086,976 $ 11,318,351 $ 34,145,488
Project Reserve 6 $ - $ - $ - $ - $ - $ - $ -
Interim Use 6 $ 53,856,392 $ - $ 53,856,392 $ - $ 53,856,392 $ - $ = $ 53,856,392
Unallocated Contingency 6 $ - $ - $ - $ - $ - $ - $ -
Caltrain 6 $ 76,502,540 $ - $ 37,185,236 $ 113,687,776 $ - $ 113,687,776 $ 255,625 $ 255,625 $ 113,943,401
San Mateo Grade Separation 6 $ 11,436,257 $ 22,715,054 $ 34,151,311 $ 15,238,386 $ 49,389,697 $ 14,261,614 $ 29,500,000 $ 63,651,311
Construction TOTAL $ 3208 $ 6,639,526 $ 220,498,177 $ 429,847,601 $ 878,859,766  $ 922,040,044 $ 1,016,452,979 $ 765,070,728 $ 4,239,412,028 $ 1,063,061,414 $ 5,302,473,442 $ 283,046,551  $ 1,346,107,965 $ 5,585,519,993
TOTAL 578 $ 305,026,741 $ 100,587,566 $ 319,054,160 $ 475,654,696  $ 1,012,388,645 $ 1,100,800,232  $ 1,161,411,069 $ 851,371,386 $ 5,326,294,498 $ 1,114,747,864  $ 6,441,042,361 $ 369,265,708  $ 1,484,013572 $ 6,810,308,070
. Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Cumulative Program Notes FY2011.12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Apr) to Date (May - Jun) FY2019-20 Total
(A (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(AV+(E)
Administrative Total $ 66,010,589 $ 18,659,254 $ 18,455,028 $ 17,438,964 $ 20,927,686 $ 21,545,009 $ 19,419,694 $ 20,541,919 $ 202,998,143 $ 17,107,196 $ 220,105,339 $ 11,567,351 $ 28,674,547 $ 231,672,690
Support Funding for Project Delivery Total $ 4,096,401 $ 2,479,534 $ 4,083,271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 $ 75,367,076  $ 15,767,537 $ 91,134,613 $ 1,232,463 $ 17,000,000 $ 92,367,076
Local Assistance (Bookend) Total 6 $ 92,191,654 $ 92,191,654 $ 58,330,480 $ 150,522,134 $ 40,819,584 $ 99,150,064 $ 191,341,718
Construction and Project Development Total $ 305,026,741 ' $ 100,587,566 $ 319,054,160 $ 475,654,696  $ 1,012,388,645 $ 1,100,800,232  $ 1,161,411,069 $ 851,371,386 $ 5,326,294,497 $ 1,114,747,864  $ 6,441,042,361  $ 369,265,708  $ 1,484,013572  $ 6,810,308,069
TOTAL 5 $ 375,133,731 $ 121,726,354 $ 341,592,459 $ 501,126,660 $ 1,044,492,331  $ 1,135,229,241  $ 1,196,556,763  $ 980,993,830  $ 5,696,851,370 $ 1,205,953,077 ' $ 6,902,804,447 $ 422,885,106  $ 1,628,838,183 $ 7,325,689,553

Notes: ARRA State Match

11 The Authority submitted $5.5M in refunds to the FRA reducing the ARRA Federal
contribution to $2.547B. As a result, the ARRA State and Local Match requirement
was updated to $2.500B to reflect the updated Federal contribution amount and now
accurately reflects Federal/State required percentage contribution as stated in the
agreement. In addition, ARRA State Match increased by $48M due to the Authority
absorbing costs related to LA Union Station which was originally allocated as ARRA
Local Match

12 The State Match to ARRA and State Match Liability tables reflect invoices submitted
to and approved by the FRA totaling $476.7M as of April 30, 2020. An additional
$938.4M is pending FRA approval, and $838.4M is in-process at HSRA, resulting in
$2.254B (90.1%) approved by the FRA, pending approval by the FRA, and in-process
at HSRA as of April 30, 2020.





